
Released RFP for Contract
Submitted proposal for CEQ Pilot Program
Release of revised PA
Begin planning for next EIS
Release of 1st Draft EIS
Award 1st 4FRI Contract
Comments due on 1st DEIS
Publish FEIS and ROD for 1st EIS
USFS
June
July
August
September
October
November
December
January
February
March
April
May
Develop election framework
Complete 1st Year Review
Finish signing of MOU
Submitted proposal for CEQ Pilot Program
Provide comments on DEIS
Steering Committee
Complete OGP&LTRS
Identify area for 2nd EIS
Landscape Work Group
Respond, if necessary, to RFP
Econ. & Util. Work Group
Acquire Funds
Fiscal Work Group
Prepared message for RFP release
Final Approval of CWG protocols
Develop 4FRI Newsletter
Develop modular 4FRI presentation
Develop 4FRI Newsletter
Prepare message for release of DEIS
Develop 4FRI Newsletter
Develop 4FRI Newsletter
Comm. Work Group
Identify measurable subconditions for DFCs
Develop research opportunities document
Develop a sampling strategy and implementation guide for AM program
Sci. & Mon. Work Group
Final approval of CWG protocols
Finish signing of MOU
Initial approval of CFLRP Resolution
Stakeholder Group