3. ECONOMICS AND UTILIZATION WORKING GROUP	**Responsible Entity**	**January**	**February**	**March**	**April**	**May**	**June**	**July**	**August**	**September**	**October**	**November**	**December**
Objective 1. Determine if the stakeholders want to take action to resolve contracting issues.													
Action 1. Convene economics and utilization work group after release of the RFP to determine level of interest in taking	Economics and Utilization Working Group												
Action 2. Identify the barriers and solutions that the stakeholder group supports	Economics and Utilization Working Group												
Action 3. Develop legislative strategy (state and federal)	Economics and Utilization Working Group												
Action 4. Execute legislative strategy (state and federal)	Economics and Utilization Working Group												
Objective 2. Increase participation in 4FRI by all restoration-based industries.													
Action 1. Develop an outreach strategy targeted to industry and restoration-based	Economics and Utilization Working Group												
Action 2. Execute the outreach strategy	Economics and Utilization Working Group												