2. LANDSCAPE STRATEGY WORKING GROUP	**Responsible Entity**	**January**	**February**	**March**	**April**	**May**	**June**	**July**	**August**	**September**	**October**	**November**	**December**
Objective 1. Clarify and develop recommendations for operationalizing the large tree retention policy													
Action 1. Develop and finalize the Old Growth Protection and	OGPLTRS Subgroup												
Action 2. Work with USFS to operationalize recommendatio	LSWG and USFS												
Objective 2. Develop Treatment Area Portfolios for 1st Analysis Area													
Action 1. Develop Treatment Area Portfolio for Firescape 3 of	Treatment Area Portfolio Subgroup												
Action 2. Develop abbreviated Treatment Area Portfolios for firescapes in advance of	Treatment Area Portfolio Subgroup												
Objective 3. Compile and analyze data for 2nd Analysis Area													
Action 1. Identify area for 2nd EIS, considering the strategic integration of WMSC operations with the contract(s)	LSWG												
Action 2. Compile necessary data	LSWG												
Objective 4. Facilitate ongoing NEPA collaboration with the USFS													
Action 1. Provide biweekly venue for updates and comments on the development of NEPA documents													